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Study Area

Gambell Street from
3d Ave to 20t Ave

Fairview
neighborhood
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Project Purpose and Goals

Purpose : identify and Goals:
evaluate potential Mobility
Improvements to Accessibility
Improve the efficiency |,

appearance , and S_afet}/.
business/pedestrian Livability
friendliness of the Sustainability

major thoroughfare. Feasibility




Resulting Plan Elements

Redevelopment Plan

Includes corridor, streetscape, and aesthetic
enhancements to Gambell Street.

Implementation Plan

ncludes short-term implementation elements,
_ong-term implementation elements,

~unding mechanisms,

Recommended actions/studies,

Pre-adoption activities, and

Adoption process.




Project Schedule

Week1 Week2 Week3 Week4 = Week5 Week6 | Week7 Week8 Week9 Week 10
Task Apr 22 | Apr2¢ | Mayb May 13 | May 20 @ May 27 Jun 3 Jun 10 Jun 17 Jun 24

1 | Project Management @ ' =
2 | Public Involvement @ ; @

f_ - - - —— {
' 3 | Existing & Future Conditions @ i
| || : + T 1
4 | Alternative Development & Evaluation @
; 5  Redevelcpment & Implementation Plan . @ @
‘ Deliverables . Meetings . Public Involvement
T1 Technical Memo #1: Project OQverview KO Kick Off Meeting PC 3-Day Project Charette
T2 Technical Memo #2: Existing & Future Conditions C1 Froject Coordination Meeting #1 OH  Public & Virtual Open Houses
13 Technical Memo #3: Alternatives Development & Evaluation C2  Project Coordination Meeting #2
DP Draft Redevelopment and Implementation Plan c3 Project Coordination Meeting #3
FP Finzl Redevelopment and Implementation Plan
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Charette Day 1 & 2 Recap

Day 1:

Kick-off Meeting

Alternatives Development Session #1 & #2
Day 2:

Drop-in/Visit with the team

Focused work sessions:
Fairview Business Association
Gambell Street/15" Avenue
Fairview Community Councill




Charette Day 1 & 2 Recap

Feedback received from
approximately 30
members of the public,
FBA, and FVCC

Project team summarized
feedback

PMT met this morning to
review feedback
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ldentification of Most Promising

Alternatives Workshop

Project team used feedback to group
alternatives in to three categories:

Tonight’s goal Is to identify alternatives to
move forward in evaluation process




ldentification of Most Promising

Alternatives Workshop

ldentify most promising alternatives
and those not recommended to move
forward for:

Corridor Improvements (C)
Streetscape Improvements (S)
Aesthetic Treatments (A)




Workshop Format

Assess current category and provide

your feedback:

Corridor Options

Option Description

Please provide your thoughts on this option
for Gambell Street

If disagree, how would you change

If disagree, how would you change

Agree Disagree
Agree Disagree
Agree Disagree
. Alternatives Recommended Alternatives Under Consideration
for Further Review for Further Review

®

If disagree, how would you change

Alternatives NOT Recommended
for Further Review




Corridor Improvements

Corridor Options

Alternatives Recommended
to Move Forward in GREEN

Alternatives Under
Consideration for Further
Review In YELLOW

Alternatives NOT
Recommended for Further
Review in RED
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Corridor Improvements

CO: Reducing the number of travel lanes from 4 to
3 lanes with turn lanes

Recommended for further review and operational
analysis

Opportunity to provide snow storage, improved
pedestrian facilities, shoulders, landscaping, etc.

Existing cross section:

SIDE TRAVEL TRAVEL TRAVEL TRAVEL SIDE
WALK LANE LANE LANE LANE WALK

1.5 6’ 11.5 10.5’ 10.5° 11.5 6’ <15

60" ROW




Corridor Improvements

C1: Signal progression at 35 miles per hour
Recommended to maintain current operations
Provides consistent travel speeds along corridor
Highly “liked” in alternatives workshops




Corridor Improvements

C2: Turn lanes at 9, 13" and 15t Avenues
Recommended for further review

mproves operations (necessary with 3-lane
section)

Highly “liked” in alternatives workshops
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Corridor Improvements

C3: Gambell Street Underpass at 15" Avenue
NOT recommended for further review

Results In loss of access to businesses
netween 13t and 16t

ncreases gueue lengths at Gambell
St/Fireweed

May not be compatible with eventual Seward-
Glenn Highway connection

Highly expensive




Corridor Improvements

C3: Gambell Street Underpass at 15" Avenue
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Corridor Improvements

C4: Gambell Parking Structure at 16™" Avenue
Recommended for further review

Provides additional parking for events at Chester
Creek Sports Complex

Provides new residential and commercial space

Reduces circulation demand for access from
ngra Street to the Sports Complex

Highly supported during Gambell St/15t Ave
focus discussion




Corridor Improvements

C5: Street dead-ending onto
Gambell at 8t, 11th, 12t
and/or 14" Avenues

Under consideration for
further review

Improved street area for
neighborhood use

Loss of grid-network
connectivity

Loss of parking to provide
street dead end treatment
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Corridor Improvements

C6: Shared Right of Way (dedications) with
businesses

Recommended for further review
Improves operations
Enhances safety for turning-vehicles
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Corridor Improvements

C7. Snow Removal Strategies
for Roadway and Sidewalks

Recommended for further
review

Snow removal a widely-
voiced concern

Improves pedestrian
safety and activities

Improves lane utilization
Highly “liked” in
alternatives workshops




Corridor Improvements

C8: Pedestrian Treatments

Move forward with:
C8A: Enhanced Crossings
C8C: Pedestrian Signals/Flashers
C8Ciii: Pedestrian countdown signals

Do NOT move forward with:
C8B: Mid-block pedestrian crossings
C8Cii: Pedestrian-only phase (scramble)

Consider moving forward with parking structure:
C8D: Pedestrian overpass




Corridor Improvements

C9: Add on-street parking

NOT recommended for further review
Degrades operations on Gambell Street
Requires alternative southbound route
nconsistent with desired roadway character

WALK SCAP LANE LANE CAPE WALK|
7’ 4 7’ 12’ 12’ 7’

SIDE |LAND|/PARKING|  TRAVEL TRAVEL PARKINGU!LAND SIDE

61’ ROW




Corridor Improvements

C10: Establish Hyder as a
primary SB route

NOT recommended for further
review

Inconsistent with and requires
coordination with Seward-Glenn
Highway (H2H) project

Inconsistent with parking
structure plans

Southern tie-in problematic

Beyond scope of this project
H2MHILL




Corridor Improvements — Work Session

.
ldentify whether you ,

agree or disagree
with project
designations

For those you
disagree with,
explain why
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Streetscape Improvements — Cross Section

60’ Right of Way
Constrained by businesses and parking lots
EXxisting cross section:

SIDE TRAVEL TRAVEL TRAVEL TRAVEL SIDE
WALK LANE LANE LANE LANE WALK

1.5 6’ 11.5 10.5 10.5 115 6’ <«1.5
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Streetscape Improvements — Cross Section

A total of twelve new cross-section alternatives
developed and considered

General themes heard during Charette:
Concerns with adding a bike lane
Desire to have an area for snow storage

Potential for landscaping to be done on business
right of way

Consideration for potential future character of
Gambell Street

Based on feedback, developed recommended
cross-section




Streetscape Improvements — Cross Section

Corridor Cross-Section Option S1K

Recommended (Short Term)
Cross-Section: g . i
40 feet curb-to-curb | wai TANE | LANE | LANE WALK
. 9’ 3.5 11’ 11’ 11’ 3.5 9’
O foot sidewalks

Corridor Cross-Section Option S1K
(Long Term)
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SIDE PARKING TRAVEL TRAVEL PARKING SIDE

WALK LANE LANE WALK
9’ 8 12 12’ g’ 9

60" ROW




Streetscape Improvements — Work Session

ldentify whether you
agree or disagree
with project
designations

For those you
disagree with, explain
why

Rank the cross-
section options




Undergrounding Utilities
Gateway Treatments
Lighting

Banners

Landscaping

Sidewalk Furniture
Paving Materials



Recommended for further
review

Safety and ADA implications

Intent to underground
utilities in combination with
roadway repaving

Include access management
plan to minimize conflicts,
enhance on-site parking
circulation, and improve
operations on Gambell St



Recommend moving
forward with AG5

Don’t recommend
moving forward with
AG1l, AG2, AG3,
AG4, or AG6

Move forward with
AG47?



Recommend moving
forward with All, Al2, &
Ald

Don’t recommend
moving forward with Al3

Move forward with Al5
or Al6?



Recommend moving
forward with AB1 & AB2

Move forward with
AB3?



Recommend moving
forward with AL1, AL4,

& ALS

Don’t recommend
moving forward with
AL2 & AL3

Move forward with ALBS,
AL/, or AL8?



Recommend moving
forward with AP2,
AP4 & AP6

Don’t recommend
moving forward with

AP3

Move forward with
AP1, AP5, or AP7?



Action studies to consider:

AS1:. 5th/6th Avenue Redevelopment and
Implementation Plan

AS2. Gambell Street Title 21 Overlay District

AS3: 15th Avenue/Gambell Street Mixed-Use
Development/Parking Garage Facility

AS4: Special Event Management Plan
AS5: Highway-to-Highway (H2H) Coordination

ASG6: Gambell Street Two-Way Conversion
Study (Post H2H implementation)






Based on feedback received, potential future
corridor could include:
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Go to www.gambellstreet.com for project
updates and meeting information

Visit the Virtual Open House between
June 14% through June 219t

Add the Open House on June 18t at 6:00
p.m. to your calendar




