
27003.041
I-84 Exit 159 Tower Road IAMP
Kristine Connolly
10/16/2025
Kittelson Work
Agency Review Time  TAC/PAC Meeting  Draft Deliverable  Mobility Advisory Committee/Planning Commission/County Commission Hearing

 Interviews/Online Open House  Final Deliverable  Kick-off Meeting

Task 12-Aug 19-Aug 26-Aug 2-Sep 9-Sep 16-Sep 23-Sep 30-Sep 7-Oct 14-Oct 21-Oct 28-Oct 4-Nov 11-Nov 18-Nov 25-Nov 2-Dec 9-Dec 16-Dec 23-Dec
1
1.1 Project Management 
1.2 Project Webpage 
2
2.1 Kick-off Meeting 
2.2 Technical and Public Advisory Committees
2.3 Public Outreach Efforts
3 Definition and Background
3.1 Methodology Memorandum  
3.2 Tech Memo #1 - IAMP Definition and Background TM1 TM1
3.3 Policy Review  
4 Update System Inventory
4.1 Existing Land Uses
4.2 Existing Road Network
4.3 Existing Pedestrian/Bicycle Network
4.4 Existing Public Transit Services Inventory
4.5 Natural Resources and Environmental Barriers
4.6 Demographic Data
5 Current Transportation System Operations
5.1 Traffic Counts
5.2 Current Transportation System Operation Analysis
5.3 Crash Analysis
5.4 Freight Analysis
6 Future Baseline (No Build)
6.1 Future Land Use Analysis
6.2 Future Transportation System Analysis
6.3 Future Freight Operations
7 Alternatives Evaluation
7.1 Develop System Alternatives
7.1.1 Future Traffic Operations
7.1.2 Future Safety
7.1.3 Roadway System Classification Changes
7.2 Evaluation Matrix

7.3 Tech Memo #6 - Preferred Alternative

7.4 Project Prospectus Sheets
7.5 Freight Mobility Packet
8 IAMP and Implementation Approach

8.1 Tech Memo #7 - Implementing Actions

8.2 Implementing Ordinances and Code Changes
8.3 IAMP
9 IAMP Adoption
9.4 Joint Planning/County Commission Work Session
9.1 Planning Commission Hearing
9.2 County Commission Hearing
9.3 Final Documents

TM2

TM3

TM2

Public and Agency Involvement Program

Project Number:

Project Management and Team Coordination

Project Manager:
Date:

Project Name:



27003.041
I-84 Exit 159 Tower Road IAMP
Kristine Connolly
10/16/2025
Kittelson Work
Agency Review Time

Task
1
1.1 Project Management
1.2 Project Webpage
2
2.1 Kick-off Meeting
2.2 Technical and Public Advisory Committees
2.3 Public Outreach Efforts
3 Definition and Background
3.1 Methodology Memorandum

3.2 Tech Memo #1 - IAMP Definition and Background

3.3 Policy Review
4 Update System Inventory
4.1 Existing Land Uses
4.2 Existing Road Network
4.3 Existing Pedestrian/Bicycle Network
4.4 Existing Public Transit Services Inventory
4.5 Natural Resources and Environmental Barriers
4.6 Demographic Data
5 Current Transportation System Operations
5.1 Traffic Counts
5.2 Current Transportation System Operation Analysis
5.3 Crash Analysis
5.4 Freight Analysis
6 Future Baseline (No Build)
6.1 Future Land Use Analysis
6.2 Future Transportation System Analysis
6.3 Future Freight Operations
7 Alternatives Evaluation
7.1 Develop System Alternatives
7.1.1 Future Traffic Operations
7.1.2 Future Safety
7.1.3 Roadway System Classification Changes
7.2 Evaluation Matrix

7.3 Tech Memo #6 - Preferred Alternative

7.4 Project Prospectus Sheets
7.5 Freight Mobility Packet
8 IAMP and Implementation Approach

8.1 Tech Memo #7 - Implementing Actions

8.2 Implementing Ordinances and Code Changes
8.3 IAMP
9 IAMP Adoption
9.4 Joint Planning/County Commission Work Session
9.1 Planning Commission Hearing
9.2 County Commission Hearing
9.3 Final Documents

Public and Agency Involvement Program

Project Number:

Project Management and Team Coordination

Project Manager:
Date:

Project Name:

30-Dec 6-Jan 13-Jan 20-Jan 27-Jan 3-Feb 10-Feb 17-Feb 24-Feb 3-Mar 10-Mar 17-Mar 24-Mar 31-Mar 7-Apr 14-Apr 21-Apr 28-Apr 5-May 12-May

 

TM4

TM3

TM4



27003.041
I-84 Exit 159 Tower Road IAMP
Kristine Connolly
10/16/2025
Kittelson Work
Agency Review Time

Task
1
1.1 Project Management
1.2 Project Webpage
2
2.1 Kick-off Meeting
2.2 Technical and Public Advisory Committees
2.3 Public Outreach Efforts
3 Definition and Background
3.1 Methodology Memorandum

3.2 Tech Memo #1 - IAMP Definition and Background

3.3 Policy Review
4 Update System Inventory
4.1 Existing Land Uses
4.2 Existing Road Network
4.3 Existing Pedestrian/Bicycle Network
4.4 Existing Public Transit Services Inventory
4.5 Natural Resources and Environmental Barriers
4.6 Demographic Data
5 Current Transportation System Operations
5.1 Traffic Counts
5.2 Current Transportation System Operation Analysis
5.3 Crash Analysis
5.4 Freight Analysis
6 Future Baseline (No Build)
6.1 Future Land Use Analysis
6.2 Future Transportation System Analysis
6.3 Future Freight Operations
7 Alternatives Evaluation
7.1 Develop System Alternatives
7.1.1 Future Traffic Operations
7.1.2 Future Safety
7.1.3 Roadway System Classification Changes
7.2 Evaluation Matrix

7.3 Tech Memo #6 - Preferred Alternative

7.4 Project Prospectus Sheets
7.5 Freight Mobility Packet
8 IAMP and Implementation Approach

8.1 Tech Memo #7 - Implementing Actions

8.2 Implementing Ordinances and Code Changes
8.3 IAMP
9 IAMP Adoption
9.4 Joint Planning/County Commission Work Session
9.1 Planning Commission Hearing
9.2 County Commission Hearing
9.3 Final Documents

Public and Agency Involvement Program

Project Number:

Project Management and Team Coordination

Project Manager:
Date:

Project Name:

19-May 26-May 2-Jun 9-Jun 16-Jun 23-Jun 30-Jun 7-Jul 14-Jul 21-Jul 28-Jul 4-Aug 11-Aug 18-Aug 25-Aug 1-Sep 8-Sep 15-Sep 22-Sep 29-Sep

 
 

TM6

TM5TM5



27003.041
I-84 Exit 159 Tower Road IAMP
Kristine Connolly
10/16/2025
Kittelson Work
Agency Review Time

Task
1
1.1 Project Management
1.2 Project Webpage
2
2.1 Kick-off Meeting
2.2 Technical and Public Advisory Committees
2.3 Public Outreach Efforts
3 Definition and Background
3.1 Methodology Memorandum

3.2 Tech Memo #1 - IAMP Definition and Background

3.3 Policy Review
4 Update System Inventory
4.1 Existing Land Uses
4.2 Existing Road Network
4.3 Existing Pedestrian/Bicycle Network
4.4 Existing Public Transit Services Inventory
4.5 Natural Resources and Environmental Barriers
4.6 Demographic Data
5 Current Transportation System Operations
5.1 Traffic Counts
5.2 Current Transportation System Operation Analysis
5.3 Crash Analysis
5.4 Freight Analysis
6 Future Baseline (No Build)
6.1 Future Land Use Analysis
6.2 Future Transportation System Analysis
6.3 Future Freight Operations
7 Alternatives Evaluation
7.1 Develop System Alternatives
7.1.1 Future Traffic Operations
7.1.2 Future Safety
7.1.3 Roadway System Classification Changes
7.2 Evaluation Matrix

7.3 Tech Memo #6 - Preferred Alternative

7.4 Project Prospectus Sheets
7.5 Freight Mobility Packet
8 IAMP and Implementation Approach

8.1 Tech Memo #7 - Implementing Actions

8.2 Implementing Ordinances and Code Changes
8.3 IAMP
9 IAMP Adoption
9.4 Joint Planning/County Commission Work Session
9.1 Planning Commission Hearing
9.2 County Commission Hearing
9.3 Final Documents

Public and Agency Involvement Program

Project Number:

Project Management and Team Coordination

Project Manager:
Date:

Project Name:

6-Oct 13-Oct 20-Oct 27-Oct 3-Nov 10-Nov 17-Nov 24-Nov 1-Dec 8-Dec 15-Dec 22-Dec 29-Dec 5-Jan 12-Jan 19-Jan 26-Jan 2-Feb 9-Feb 16-Feb



TM6
 

 

TM7 TM7
 



27003.041
I-84 Exit 159 Tower Road IAMP
Kristine Connolly
10/16/2025
Kittelson Work
Agency Review Time

Task
1
1.1 Project Management
1.2 Project Webpage
2
2.1 Kick-off Meeting
2.2 Technical and Public Advisory Committees
2.3 Public Outreach Efforts
3 Definition and Background
3.1 Methodology Memorandum

3.2 Tech Memo #1 - IAMP Definition and Background

3.3 Policy Review
4 Update System Inventory
4.1 Existing Land Uses
4.2 Existing Road Network
4.3 Existing Pedestrian/Bicycle Network
4.4 Existing Public Transit Services Inventory
4.5 Natural Resources and Environmental Barriers
4.6 Demographic Data
5 Current Transportation System Operations
5.1 Traffic Counts
5.2 Current Transportation System Operation Analysis
5.3 Crash Analysis
5.4 Freight Analysis
6 Future Baseline (No Build)
6.1 Future Land Use Analysis
6.2 Future Transportation System Analysis
6.3 Future Freight Operations
7 Alternatives Evaluation
7.1 Develop System Alternatives
7.1.1 Future Traffic Operations
7.1.2 Future Safety
7.1.3 Roadway System Classification Changes
7.2 Evaluation Matrix

7.3 Tech Memo #6 - Preferred Alternative

7.4 Project Prospectus Sheets
7.5 Freight Mobility Packet
8 IAMP and Implementation Approach

8.1 Tech Memo #7 - Implementing Actions

8.2 Implementing Ordinances and Code Changes
8.3 IAMP
9 IAMP Adoption
9.4 Joint Planning/County Commission Work Session
9.1 Planning Commission Hearing
9.2 County Commission Hearing
9.3 Final Documents

Public and Agency Involvement Program

Project Number:

Project Management and Team Coordination

Project Manager:
Date:

Project Name:

23-Feb 2-Mar 9-Mar 16-Mar 23-Mar 30-Mar 6-Apr 13-Apr 20-Apr 27-Apr 4-May 11-May 18-May 25-May 1-Jun 8-Jun 15-Jun 22-Jun 29-Jun



 








