

## TASKS & PUBLIC INVOLVEMENT

<b>Task 1</b>	<b>PROJECT INITIATION AND STAKEHOLDER INVOLVEMENT</b>	<b>April 2019 - September 2020</b>
	Advisory Committee Meeting and Study Area Tour	June 2019
	On-Board and Virtual Outreach Effort #1	June - July 2019
	Stakeholder Focus Groups	June 2019
	Outreach Community Events	June 2019
	Board Work Session #1	September 2019
<b>Task 2</b>	<b>EXISTING CONDITIONS</b>	<b>June 2019 - January 2020</b>
	Advisory Committee Meeting	January 2020
<b>Task 3</b>	<b>TRANSIT NEEDS AND OPPORTUNITIES</b>	<b>February - August 2020</b>
	On-Board and Virtual Outreach Effort #2	July 2020
	Advisory Committee Meeting	August 2020
<b>Task 4</b>	<b>EVALUATION AND PRIORITIZATION</b>	<b>August - October 2020</b>
	Advisory Committee Meeting	October 2020
<b>Task 5</b>	<b>DRAFT TRANSIT MASTER PLAN</b>	<b>October 2020 - February 2021</b>
	Open Houses #1 - 4	November - December 2020
	Board Work Session #2	December 2020
	Advisory Committee Meeting	January 2021
<b>Task 6</b>	<b>ADOPTION</b>	<b>February - March 2021</b>
	Board of Adoption Hearing	February 2021