

Month 1-6

Month 7-13

Month 14-17+

DELIVERABLES AND PROJECT SCHEDULE



NOVEMBER 2018
KICKOFF MEETING
PUBLIC INVOLVEMENT AND COMMUNICATIONS STRATEGY
PROJECT WEBSITE

DECEMBER 2018
DELIVERABLES
 • Existing Conditions Memo
 • Planning Precedent Memo

JANUARY - FEBRUARY 2019
OUTREACH ROUND #1
 • Review project background, roles and responsibilities, project schedule, and procedures for making decisions or providing feedback.
 • Review Public Involvement Strategy, Existing Conditions, and Planning Precedent memos.
 • Discuss Vision and Goals, and Short-Term Priorities
 • **Regional TAC Meeting**
 • **Online Open House**
 • **Local Open Houses**
 • **Project Steering Committee Meeting**

MARCH 2019
DELIVERABLES
 • Short-Term Implementation Strategy Memo

APRIL 2019
OUTREACH ROUND #2
 • Review TAC and Open House feedback, review Short-Term Implementation Strategy Memo, Discuss Needs Memo development
 • **Local TAC Meetings**
 • **Local Open Houses**
 • **Project Steering Committee Meeting**



APRIL - MAY 2019

OUTREACH

- On-Board Survey
- Operator Survey

JUNE - SEPTEMBER 2019

DELIVERABLES

- Bend Needs

OUTREACH

- Review and obtain input on Bend Needs
- Extra Bend Local TAC Meetings
- Extra Bend Focused Steering Committee Meetings

OCTOBER 2019

DELIVERABLES

- TOD Strategies
- Regional Needs

OUTREACH ROUND #3

- Review and obtain input on TOD Strategies and Regional Needs
- **Regional TAC Meeting**

NOVEMBER - DECEMBER 2019

DELIVERABLES

- Service Plan
- Capital Plan

JANUARY - MAY 2020

OUTREACH ROUND #4

- Review Transit Service Plan and Capital Plan
- **Online Open House #2**
- **Local TAC Meetings**
- **Project Steering Committee Meeting**

JUNE - JULY 2020

DELIVERABLES

- Draft Implementation Plan
- Draft Development Plan
- Draft Community Pullout Sections

OUTREACH ROUND #5

- **Local Agency Briefings**
- **Project Steering Committee Meeting**

AUGUST - SEPTEMBER 2020

ADOPTION

- **COIC Board Adoption**
- **Local Agency Adoption**

TAC - Technical Advisory Committee Meeting

TOD - Transit Oriented Development