



Project Schedule

City of Winston Transportation System Plan (TSP) Update

Project Task	2021							2022										2023				
	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
1. Project Management	▶	☎	☎	☎		☎	☎	☎			☎		☎	☎	☎	☎	☎	☎	☎	☎	☎	☎
2. Stakeholder & Public Involvement		PICP 🌐		✉️ 👤	OR#1 📄	OR#1 📄					👤				👤	✉️ 👤	OR#2 📄			✉️ 👤	OR#3 📄	
3. Document Review & Goals			TM#1/2 📄		TM#1/2 📄																	
4. Existing & Future Conditions			TM#3 📄	TM#3 📄							TM#4/5 📄	TM#4/5 📄										
5. Develop & Evaluate Solutions											TM#6 📄	TM#6 📄			TM#7 📄	TM#7 📄						
6. Preferred Solutions & Funding Program																	TM#8/9 📄	TM#8/9 📄				
7. Prepare City TSP																				TSP/TM#10 📄	TM#10 📄	
8. City Plan Adoption																					TSP 📄	👤

Kick-Off Meeting ▶ |
 PMT Meeting ☎ |
 Project Website 🌐 |
 PAC Meeting 👤 |
 Press Release ✉️ |
 Outreach Milestone 🗎 |
 Draft Deliverable 📄 |
 Final Deliverable 📄 |
 Coordination Meeting 👤 |
 Joint Work Session 👤 |
 Adoption Hearing 👤

PICP: Public Involvement and Communication Plan
 OR: Outreach Report
 TM: Tech Memo
 TSP: Transportation System Plan

TM#1: Plan, Policy, and Code Review
 TM#2: Community Transportation Framework
 TM#3: Analysis Methodology
 TM#4: Existing Transportation Conditions

TM#5: Future Transportation Conditions
 TM#6: Funding for Transportation System Improvements
 TM#7: Transportation System Improvements
 TM#8: Preferred Solutions and Project Sheets

TM#9: Funding Program
 TM#10: Amendments and Implementing Measures