

Project Phase	2020								2021									
	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
1. Project Management	▶	🌐	☎		☎			☎		☎	☎		☎					
2. Plans & Policy Review		📄		📄														
3. Transportation System Inventory & Existing Conditions					📄 ✉	👤 👥	📄											
4. Future Conditions Analysis					📄			📄										
5. Alternative Analysis & Funding Program									📄 ✉	👤 👥	📄							
6. Identification of Preferred and Cost-Constrained Alternatives												📄	👤 📄					
7. Draft Updated TSP														📄			👤	
8. Adoption																		👤 📄

▶ Kick-Off Meeting ☎ PMT Meeting 🌐 Website 👤 👥 TAC/PAC Meeting ✉ Mailer 👤 Public Presentation 📄 Draft Deliverable 📄 Final Deliverable 👤 👤 Council Hearing

