



Project Schedule

City of Winston Transportation System Plan (TSP) Update

Project Task	2021							2022										2023						
	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
1. Project Management	▶	📞	📞	📞		📞	📞	📞			📞		📞	📞	📞	📞	📞	📞			📞	📞	📞	📞
2. Stakeholder & Public Involvement		PICP 🌐		👥 ✉️	OR#1 📄	OR#1 📄					👥				👥 ✉️	OR#2 📄						👥 ✉️	OR#3 📄	
3. Document Review & Goals			TM#1/2 📄		TM#1/2 📄																			
4. Existing & Future Conditions			TM#3 📄	TM#3 📄							TM#4/5 📄	TM#4/5 📄												
5. Develop & Evaluate Solutions											TM#6 📄	TM#6 📄			TM#7 📄	TM#7 📄								
6. Preferred Solutions & Funding Program																	TM#8/9 📄	TM#8/9 📄						
7. Prepare City TSP																						TSP/TM#10 📄	TM#10 📄	
8. City Plan Adoption																							TSP 📄	👥

Kick-Off Meeting ▶ |
 PMT Meeting 📞 |
 Project Website 🌐 |
 PAC Meeting 👥 |
 Press Release ✉️ |
 Outreach Milestone 🗿 |
 Draft Deliverable 📄 |
 Final Deliverable 📄 |
 Coordination Meeting 🗿 |
 Joint Work Session 👥 |
 Adoption Hearing 👥

PICP: Public Involvement and Communication Plan |
 OR: Outreach Report |
 TM: Tech Memo |
 TSP: Transportation System Plan |
 TM#1: Plan, Policy, and Code Review |
 TM#2: Community Transportation Framework |
 TM#3: Analysis Methodology |
 TM#4: Existing Transportation Conditions |
 TM#5: Future Transportation Conditions |
 TM#6: Funding for Transportation System Improvements |
 TM#7: Transportation System Improvements |
 TM#8: Preferred Solutions and Project Sheets |
 TM#9: Funding Program |
 TM#10: Amendments and Implementing Measures