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Agenda

Introductions

Cari Charlton

Progress Report/How We Got Here

Marc Butorac

Corridor Needs

Marc Butorac

Preferred Couplet Alternative

Marc Butorac

Comparison of Refined System Alternatives

Marc Butorac

Understanding the Tradeoffs

Marc Butorac

Discussion

Group
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Progress Report

A Concept Development Workshop d Sept. 111 to 13t

A Neighborhood Alliance Meeting d Nov. 71

A Tech Memo #6: Alternatives Analysis 8 Sept. 13t to Dec. 4 t
A Advisory Committee Meeting #3 & Dec. 4 1

A Business and Property Meeting & Dec. 18t

A Tech Memo #7: Identification of Preferred Alternative - Dec.
4t to Jan. 8 th

A Advisory Committee Meeting #4 and Public Meeting #2 0
Jan. 9t
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Schedule

2018 2019

2020

2021

PHASE 1
Refinement Planning
through 30% Design Work

Jun Sep Nov Jan (TBC"

L)

A Concept Development Workshop

SCHEDULED MEETINGS

A Advisory Committee Meeting

Public Meeting

A Refinement Plan
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PHASE 2

Final Design Work &
Right of Way Acquisition

PHASE 3
Construction
Begins *

* A construction schedule will be finalized once the Refinement Plan is complete.

We are Here




How Did We Get Here?

Advisory Committee
Meeting #1 (June 12, 2018)

AProject Overview

AGoals & Objectives, Methodology,
Plans & Policies, Public
Involvement

Public Meeting #1 (June 13,
2018)

AProject Overview

APublic Input on Goals, Objectives,
Alignment, Intersections, and
Transitions

Advisory Committee
Meeting #2 (August 7, 2018)

AExiting and Future Conditions

Concept Development
Workshop (Sep. 11 -13, 2018)

A3 Day Workshop
A198 Alternatives to 20 Alternatives

Neighborhood Alliance
Meeting (Nov. 7, 2018)

APublic Proposals and Comment

A20 Alternatives to 5 Promising
Alternatives

Advisory Committee
Meeting #3 (Dec. 4, 2018)

AEvaluation of Alternatives

A2 Most Promising Alternatives
Identified

US 97/11th Street Business &
Property Owners Meeting
(Dec. 18, 2018)

APublic Input and Comment

ARefinements to 2 Most Promising
Alternatives

ATransition and Pedestrian
Improvements Identified

ARecommendation of Preferred
Alternative
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Advisory Committee
Meeting #4 (Jan. 9, 2018)
ARecommendation of preferred

alternative to Project
Management Team

: Public Advisory Committee Technical Preferred Alternative
Legend: : -
Event Meeting Memorandum Selection

Public Meeting #2 (Jan. 9,
2018)

APublic Input on preferred
alternative

Project Management Team
Preferred Alternative

APresent preferred alternative to
County Planning Commission and
ODOT Transportation Commission
for Adoption




Hury 87 Hwy 97

. < 2016 Conditions
Context of nghway Volumes N
A Average Daily Traffic (ADT) on US 97 through J R
Terrebonne is anticipated to grow to 32,000 o e —
by 2040. I I 1
A This will meet or exceed the two -lane i B
capacity of US 97 within Terrebonne. ¥ L
A Truck traffic is also expected to remain high A e

along the US 97 corridor.
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Corridor Needs

A

A

A
A

Highway demand will
necessitate some form of 2
NB and 2 SB lanes

Provide connectivity and
access for all users in
Terrebonne

Address US 97/Lower Bridge
Way Capacity/Safety
Address US 97 / B Avenue
Capacity

US 97 is a key freight corridor
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Today and 2040 @ Lower Brldge Way
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Preferred Couplet System Alternative
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Why was the Preferred Couplet
Fly Under Interchange Selected?

The Couplet configuration allows for a smaller
overall interchange footprint

Focuses most impacts on vacant land

Allows continuous flow northbound US97 to Lower
Bridge Way movement

Balances impacts with the existing and future
demand volumes

Provides a safe indirect Lower Bridge Way to
northbound US97 movement.

Limits impacts to existing businesses along 11th
Street north of F Avenue

Best meets the goals, objectives, and evaluation
criteria of the Terrebonne Refinement Plan

o Do I» o Dedo Do
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Yew Ave/US 97
Interchange

A A traditional diamond
interchange with diagonal
on and off ramps

A Ramps allow motorists the
distance to change
elevation (approximately 25
feet) to access the underpass

A Ramps allow motorists to
accelerate and decelerate
to/from the highway

A Interchange footprint
comprises a total of 16 acres

A Refinement Plan
‘Herrebonne




Yew Ave Interchange
at Lower Bridge Way

A Ramps impact properties and
buildings in all four quadrants

A NB off-ramp impacts four
businesses

A 11th Street and Lower Bridge ko
Way dondt al i gn(s
perpendicularly to US97and .
would need to be realigned

- Refinement Plan
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How to Modify
Diamond Interchange
to Minimize Impacts

A Convert SB offramp to a loop
ramp

Tighten NB Ramps closer to
US97

A
A Realign Lower Bridge Way
and 11th Street

A

Significant Impacts Remain

A Refinement Plan
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Why the Save Terrebonne
Interchange Improvement
Plan is Fatally Flawed

The Concept as shown (in gray) is
neither constructable nor functional

[llustrated Ramps are less than 100 to
200 feet in length

Ramp grades would be 13 to 25
percent and non traversable

Trucks could not make it through any
of the proposed turns

An interchange addressing these
issues would have significant impacts
to businesses and houses

o o Do D> Po
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Northbound Parclo
Loop Ramp

A Requires 11th Street to be realigned
approximately 50 east near F Avenue

A Requires widening of the bridge structure
to accommodate the northbound
acceleration lane

A Impacts at least 3 businesses with two
requiring complete purchase and the
remaining one requiring the partial
removal of a new building

A Increases the project cost by $5 million
plus dollars

Refinement Plan
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Northbound U -Turn
at F Avenue

A Requires 11th Street to be realigned
approximately 150 east near F Avenue

A Impacts at least 4 businesses with three
likely requiring complete purchase

A Introduces a potential weave
movement between NB merging and
diverging traffic

A Increases the project cost by $6 million
plus dollars
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Why Provide an Indirect Access from Lower
Bridge Way to US97 Northbound?

Lower Bridge Way Properties/

Design/Condition to NB US97 Businesses Vehlgle
: Conflicts
Delay/Travel Time Impacted
Existing 2 minutes NA 1L (IS NA
1 Merge
Existing (Year . 1 Crossing
2040) 3 minutes NA 1 Merge NA
Preferred Plan ~2 minutes 1 Undeveloped Lot 2 Merge $15.6 Million
1 Diverge
3 Businesses 1 Crossing
DIEITE 20 seconds - Cthh 1 Merge + $23 Million
Interchange 4 Residents 1 Diverge
1 Undeveloped Lot 9
NB Parclo Loop 3 Businesses 1 Merge -
Ramp 18 RO 1 Undeveloped Lot 1 Diverge 20 tulllen

Refinement Plan 4 Businesses 1 Merge

?e r re bo n n e NB U-Turn 83 seconds 1 Undeveloped Lot 1 Diverge + $21 Million
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Comparison of Refined System Alternatives

Preferred Plan as proposed

Indirect Left -turn Movement
(~120 seconds for 50 vehicles)
$22.5 Million

One undeveloped lot impacted
Completed by 2022

A
A
A
A
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Preferred Plan with NB Parclo Loop Ramp

ToTo oo Do

Loop Ramp (~78 seconds for 50
vehicles)

+$28 Million

3 businesses directly impacted
One undeveloped lot impacted
Completed by 2022 -24 (need
time to find extra funds)

Five-Lane and No NB off -ramp (use of 11th Street)

Do T o o Do Do P>

Direct Northbound On  -ramp (20
seconds for 50 vehicles)

11th Street used for indirect
northbound off -ramp (650 vehicles,
slower speeds and stop at Yew
Avenue) [Approximately 1 minute
longer compared to couplet]

+ $38 Million

1 business directly impacted

1 church directly impacted

Two undeveloped lots impacted

4+ residential houses impacts

First Phase Completed in 2022 without
any additional US97 capacity
Second Phase Completed ???
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